

AFA PRINCE2® Style Exam Questions

The following questions are designed to test your PRINCE2® knowledge to Foundation level. These 25 questions should be completed within approximately 20 minutes.

After completing the below test please download the answers from http://www.afaprojects.com/downloads/1/03-08-2010_165558_prince2_answers.pdf.

Business Case

- 1) Formal approval of the Business Case is required from the executive to ensure there is senior management commitment to the project. This approval is part of?
 - a) Starting up a Project
 - b) Initiating a Project
 - c) Directing a Project
 - d) Managing Product Delivery

- 2) Which of the following should NOT be included in a Business Case?
 - a) Risks
 - b) Options
 - c) Delegation
 - d) Benefits

Organization

- 3) A minimum of three project interests must be represented on the project board at all times, which of the following is not one of the three?
 - a) Business
 - b) Financial
 - c) Supplier
 - d) User

- 4) Are the following statements true or false?
The senior user is responsible for;
 - Providing user resources
 - Ensuring that the project produces products that meet the user requirements
 - Ensuring that the project provides the expected user benefits
 - a) All three are correct
 - b) Only the second and third statements are correct
 - c) Only the second statement is correct
 - d) All three are wrong

Plans

- 5) Which of the following should not be part of the Project Plan?
- a) The resources and time needed for all relevant activities (including project management and control) and any need for people with specific skills
 - b) When activities will occur
 - c) Agreed tolerances
 - d) Risk Register
- 6) Put the following plan elements in the correct order, (A) Design, (B) Prepare the schedule, (C) Prepare Estimates
- a) C, B, A
 - b) B, A, C
 - c) A, C, B
 - d) C, A, B

Controls

- 7) Which of the following DOES the project manager control?
- a) Authorize a Stage or Exception Plan
 - b) Authorize the Project
 - c) Authorize Work Packages
 - d) Authorize project closure
- 8) Fill in the blank: PRINCE2 uses stages to deal with key decision points. The decision forms the basis of the end stage assessments carried out in *Authorize a Stage* or
- a) Planning a Project
 - b) Planning a Stage
 - c) Reporting Highlights
 - d) Exception Plan

Risk

- 9) Another name for Risk tolerance is?
- a) Risk change
 - b) Risk appetite
 - c) Risk acceptance
 - d) Risk leniency

- 10) Which of the following activities is not a key point in the management of risk flow?
- a) Authorize the Project
 - b) Updating the Business Case
 - c) Plan the next Stage
 - d) Capture and examine issues and Risks

Quality

- 11) Put the following steps on the path to Quality Processes in order (A) Quality Management Strategy, (B) Customer Quality Expectations and (C) Quality Register
- a) C, B, A
 - b) B, A, C
 - c) A, C, B
 - d) C, A, B
- 12) Which of the following processes should cover the first aspect of project quality planning?
- a) Directing a Project
 - b) Initiating a Project
 - c) Starting up a Project
 - d) Closing a Project

Configuration Management

- 13) Which of the following functions is not covered by configuration management?
- a) Filling all documentation produced during the development life of the product
 - b) Establishing a coding system that will uniquely identify each product
 - c) Identifying the owner of the product
 - d) Carrying out Quality Assurance activities
- 14) Which of these is not a core Configuration Management?
- a) Control
 - b) Assessment
 - c) Verification
 - d) Status Accounting

Change Control

- 15) Complete the following sentence - A project issue is anything that could have an effect on the project
- a) Beneficial
 - b) Detrimental
 - c) Either detrimental or beneficial
 - d) Adverse

- 16) Project issues can arise from any project processes?
- a) True
 - b) False
- 17) There are four management levels that need to be taken into account in the PRINCE2 context, which of the following is one;
- a) Corporate or Programme Management
 - b) Managing Product Delivery
 - c) Quality Management
 - d) Directing a Project

Processes

- 18) Which of the following is NOT a PRINCE2 process?
- a) Controlling a Stage
 - b) Closing a Project
 - c) Consulting Corporate and Programme Management
 - d) Managing a Stage Boundary
- 19) 'Planning Quality' is part of which process?
- a) Starting up a Project
 - b) Initiating a Project
 - c) Directing a Project
 - d) Managing Product Delivery
- 20) Which of these is a specific technique described by PRINCE2?
- a) Change Management
 - b) Quality control
 - c) Product-Based Planning
 - d) Analysing Risks
- 21) What is the first task in Starting up a Project?
- a) Appoint the Executive and the Project Manager
 - b) Authorize the Project
 - c) Plan the initiation stage
 - d) Design and appoint the Project Management Team

- 22) Which of the following, newly created from Initiating a Project, is an output?
- a) Project Plan
 - b) Daily Log
 - c) Project Approach
 - d) Project Brief
- 23) Which of the following is not a process in Controlling a Stage?
- a) Reviewing the stage status
 - b) Report Highlights
 - c) Plan the next Stage
 - d) Review Work Package Status
- 24) Which of the following is not part of the Closing a Project process
- a) Prepare planned closure
 - b) Evaluate the Project
 - c) Authorize project closure
 - d) Recommend project closure

Product-Based Planning

- 25) Which of the following products is not created within the Product-Based Planning technique?
- a) Product Breakdown Structure
 - b) Product Flow Diagram
 - c) Product Descriptions
 - d) Product Checklist

Congratulations you have finished the AFA PRINCE2 mini test. Please go to http://www.afaprojects.com/downloads/1/03-08-2010_165558_prince2_answers.pdf and download the answers to find out how well you scored.

PRINCE2® is a Registered Trade Mark of the Office of Government Commerce in the United Kingdom and other countries